

OTICE: IF THE DOCUMENT IN THIS FRAME IS LESS CLEAR THAN THIS NOTICE IT IS DUE TO THE QUALITY OF THE DOCUMENT.

MAIN 9355

WORKS PROGRESS ADMINISTRATION

DISTRICT NO. 4

COUNTY-CITY BUILDING

SEATTLE, WASHINGTON

December 18, 1935-P

Mr. F. J. Laube President, City Council Seattle, Washington

Dear Sir:

Sometime ago we discussed the matter of a viaduct on East 45th Street.

I now have, from the City Engineer's Office, a formal proposel for this work which is set up on the basis of a twelve-month's operation. This time could probably be cut down a little, but I think it would certainly take ten months after the work was authorized to complete it.

The official life of this administration ends on the 30th of June, 1936, so we could not hope to complete the work. Of course, a partially built viaduct would be entirely useless, and our instruc-tions are not to start any work which we are not certain of completing unless the sponsor of the project agrees to complete it.

or the City is in position to give us assurance that it will complete this viaduct should we be unable to do so. I will be glad to pass the proposal on for approval; but, unless the assurance is given, I think we cannot entertain the proposal.

Will you kindly let me know at your convenience the attitude of the City.

Very truly yours,

PROJECTS & PLANNING DIVISION DISTRICT #4

Sawyer, Superdisor

专机会会工

cc Mr. George H. Gannon