



MEMORANDUM

Date: September 14, 2017

To: Fred Podesta, Director, Finance and Administrative Services
Harold Scoggins, Fire Chief, Seattle Fire Department
City Council Gender Equity, Safe Communities & New Americans Committee
City Council Affordable Housing, Neighborhoods & Finance Committee
Fire Facilities Oversight Committee

From: Dove Alberg, Director, Capital Development & Construction Management

Subject: **August Report** - Fire Facilities and Emergency Response Program

The following update provides a monthly status report on the active projects, which include two major permanent fire station projects and two interim station projects.

Projects in Pre-Design

None

Projects in Schematic Design

None

Projects in Design Development

None

Projects in Construction Documents

None

Projects in Bid

None

Projects in Construction

Fire Station 22 (Roanoke) – Currently in the construction phase with Par-Tech Construction. Weinstein Architects and Urban Planners designed the new station.

Projects in Close-out

Fire Station 32 (West Seattle Junction) – Currently in the close-out phase with Howard S. Wright Constructors. Bohlin Cywinski Jackson designed the new station.

Interim Stations

Interim Fire Station 22 (Roanoke) and Interim Fire Station 32 (West Seattle Junction) are complete and occupied.

cc: Ben Noble, City Budget Office
Jennifer Devore, City Budget Office
Ann Gorman, City Budget Office
Dongho Chang, Seattle Department of Transportation
Saeed Nowkhasteh, Seattle Department of Transportation
Lindsay King, Seattle Department of Construction & Inspections
Glenda Warmoth, Seattle Department of Construction & Inspections
Brian McWatters, Seattle Department of Construction & Inspections
Finance and Administrative Services Staff
Seattle Fire Department Staff